
  

AU GUST 2012  C ONS TRUCTION U PDATE 

COMPLETED WORK 

UPCOMING WORK 

For more details, check out the King Street Station Web site: 

T o  r e m o v e  y o u r  n a m e  f r o m  o u r  m a i l i n g  l i s t ,  p l e a s e  c l i c k  h e r e .  

Q u e s t i o n s  o r  c o m m e n t s ?  E - m a i l  u s  a t  t r e v i n a . w a n g @ s e a t t l e . g o v  o r  c a l l  2 0 6 - 6 8 4 - 3 0 7 2  

http://www.seattle.gov/transportation/kingstreet.htm 

Continue structural steel installation throughout 
all levels 

Start steel installation throughout clock tower 

Ring beam casting at East trackside 

Start plaster restoration in main waiting room 

Complete asphalt pavement along trackside 

Complicated connections and on large seismic steel 

South & west side ring beam casting 

Deep piles foundation south of clock tower 

Lead abatement on level 3 

Floor demo on level 3 

East trackside excavation for ring beam  

Grouting of columns along waiting area walls. 

Level 3 structural steel painted for rust protection 

Casted west and south side ring beams 

Plumbing and deep piles foundation east of clock 
tower 

Trackside ring beam casting 

2nd level structural steel  

http://www.seattle.gov/transportation/kingstreet.htm
mailto:brian.henry@seattle.gov?subject=Remove%20me%20from%20KSS%20mailing%20list


Structural steel insertion on level 2 and 3 progression 

New Steel reinforcements installed in original ticketing space 

Complete demolition of old restrooms and women waiting area 

New deep piles and grade beam installation along the station west and south perimeter 

Tower levels steel exposed for reinforcements  

 

 

 



Complete all demolition 

Seismic retrofit  progression  

 
 
 

 


